

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|------------------|-----------|---|
| 2011 | Jun - Aug | EOCT | Summer 2011 EOCT class rosters posted electronically |
| 2011 | Jul 5 - 6 | EOCT | Spring 2011 EOCT reports delivered to systems |
| 2011 | Jul 11 - 15 | GHSGT | ****Summer GHSGT and BST Administration**** |
| 2011 | Jul 11 - 22 | GHSGT | Winter GHSGT enrollment counts entered on PearsonAccess |
| 2011 | Jul 12 - 14 | EOCT | EOCT Data Review |
| 2011 | Jul 13 | GHSWT | ****Summer GHSWT and BST-W Administration**** |
| 2011 | Jul 18 - 22 | CRCT | CRCT Item/Data Review |
| 2011 | Jul 20 | GHSWT | Summer GHSWT and BST-W answer documents to arrive at GCA |
| 2011 | Jul 20 | GHSGT | Summer GHSGT answer documents to arrive at GCA |
| 2011 | Jun 21 - Jul 25 | EOCT | Pick up Summer 2011 EOCT test booklets/answer documents from systems |
| 2011 | Jul 29 | GHSGT | Summer GHSGT test booklets shipped to Pearson |
| 2011 | Jul 29 - Aug 14 | OAS | Year end-OAS is closed for operation and data is purged from the system |
| 2011 | Aug 5, 9, 18, 19 | WORKSHOPS | System Testing Coordinators Fall Conference Webinars |
| 2011 | Aug 5 - 11 | GHSGT | Summer GHSGT results to arrive in systems |
| 2011 | Aug 5 - 11 | GHSWT | Summer GHSWT results to arrive in systems |
| 2011 | Aug 8 | EOCT | EOCT enrollment e-mails from GaDOE to systems |
| 2011 | Aug 8 - 19 | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2011 | Aug 11 - 12 | WORKSHOPS | GAA Fall Training Webinars |
| 2011 | Aug 15 - 26 | EOCT | Winter EOCT enrollment counts entered on PearsonAccess |
| 2011 | Aug 15 - 26 | EOCT | Winter EOCT local scanning enrollment entered on PearsonAccess |
| 2011 | Aug 15 | OAS | 2011-12 Online Assessment System goes live with available content |
| 2011 | Aug 15 - 16 | WORKSHOPS | OAS Webinars |
| 2011 | Aug 15 - 17 | WORKSHOPS | GAA Fall Training Webinars |
| 2011 | Aug 22 - 29 | Pre-ID | Pre-ID Cycle 1 due from systems to GaDOE Technology (EOCT, GHSWT) |
| 2011 | Aug 23 | WORKSHOPS | GAA Fall Training Webinars |
| 2011 | Aug 24 - 26 | GAA | Binders, Manuals, Informational Materials arrive in Systems |
| 2011 | Aug 24 - 25 | WORKSHOPS | GHSGT Re-Tests Pre-Administration Webinars |
| 2011 | Aug 26 | GHSGT | Fall GHSGT Update Bulletin from GaDOE to systems |
| 2011 | Aug 30 | WORKSHOPS | GKIDS Pre-Administration Workshop Webinar |
| 2011 | Aug 31 - Sep 1 | WORKSHOPS | Grade 3 Writing Pre-Administration Webinars |
| 2011 | Aug 31 - Sep 6 | GHSGT | Fall GHSGT materials to arrive in systems |
| 2011 | Sep 6 | WORKSHOPS | NAEP Pre-Administration Workshop Webinar |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|-----------------|-----------------|---|
| 2011 | Sep 6 - Nov 11 | GAA | ****GAA Retest Option 1**** |
| 2011 | Sep 6 - Mar 30 | GAA | ****GAA Main Administration and Retest Option 2**** |
| 2011 | Sep 7 - 9 | WORKSHOPS | GHSWT Pre-Administration Webinars |
| 2011 | Sept 8 | WORKSHOPS | GKIDS Pre-Administration Workshop Webinar |
| 2011 | Sep 9 | GHSWT | Fall GHSWT Update Bulletin from GaDOE to systems |
| 2011 | Sep 9 - 16 | GHSWT | Fall GHSWT materials to arrive in systems |
| 2011 | Sep 12 - 16 | GHSGT | ****Fall GHSGT and BST Retest Administration**** |
| 2011 | Sep 12 | WORKSHOPS | CRCT Post Administration Webinar |
| 2011 | Sept 13 | WORKSHOPS | NAEP Pre-Administration Workshop Webinar |
| 2011 | Sep 14 - 16 | WORKSHOPS | CRCT-M Participation Webinars |
| 2011 | Sep 19 - 23 | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2011 | Sep 19 - 20 | WORKSHOPS | OAS Webinars |
| 2011 | Sep 20 | WORKSHOPS | CRCT-M Post Administration Webinar |
| 2011 | Sep 21 | GHSGT | Fall GHSGT answer documents to arrive at GCA |
| 2011 | Sep 27 (Tues.) | GHSWT | ****GHSWT Main Administration**** |
| 2011 | Sep 28 (Wed.) | GHSWT | ****GHSWT Main Administration Make-up**** |
| 2011 | Sep 28 | GHSGT | Fall GHSGT test booklets shipped to Pearson |
| 2011 | Oct TBD | CRCT-M | CRCT-M Data/Item Review |
| 2011 | Oct 3 - 14 | Writing | Winter Grade 8 Writing enrollment counts entered on Schoolhouse |
| 2011 | Oct 4 | WORKSHOPS | CRCT Post Administration Webinar |
| 2011 | Oct 5 | GHSWT | Fall GHSWT and BST-W answer documents to arrive at GCA |
| 2011 | Oct 7 - 13 | GHSGT | Fall GHSGT results to arrive in systems |
| 2011 | Oct 10 - Dec 16 | NAEP | NAEP Age 13 Long Term Trend Assessment |
| 2011 | Oct 12 | GHSGT | Winter GHSGT Update Bulletin from GaDOE to systems |
| 2011 | Oct 12 & 15 | PSAT | PSAT Administration |
| 2011 | Oct 17 - 21 | GHSGT | Winter GHSGT materials to arrive in systems |
| 2011 | Oct 17 - Nov 28 | ACCESS for ELLs | Systems Order Materials |
| 2011 | Oct 17 - 21 | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2011 | Oct 17 - Dec 9 | ACCESS for ELLs | Systems send pre-id file to contractor |
| 2011 | Oct 25 - 27 | WORKSHOPS | EOCT Pre-Administration Webinars |
| 2011 | Oct 25 - 26 | EOCT | EOCT Data Review |
| 2011 | Oct 31 - Dec 2 | GAA | Enrollment Information Entered and Modified |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|-----------------|-----------------|--|
| 2011 | Oct 31 - Nov 11 | GHS GT | ****Winter GHS GT and BST Retest Administration**** |
| 2011 | Nov 8 - 22 | Pre-ID | Pre-ID Cycle 2 file due from systems to GaDOE Technology (Gr. 5 & 8 Writing) |
| 2011 | Nov 9 | GHS GT | Week 1 Winter GHS GT answer documents to arrive at GCA |
| 2011 | Nov 10 - 17 | GHS WT | Fall GHS WT results to arrive in systems |
| 2011 | Nov 14 - 18 | EOCT | EOCT Mid-Month Online Administration |
| 2011 | Nov 14 | EOCT | Winter 2011 EOCT materials shipments begin |
| 2011 | Nov 15 - 17 | WORKSHOPS | ACCESS for ELLs Pre-Administration Webinars |
| 2011 | Nov 16 | GHS GT | Week 2 Winter GHS GT answer documents to arrive at GCA |
| 2011 | Nov 21 - Dec 02 | GHS WT | Spring GHS WT enrollment counts entered on Schoolhouse |
| 2011 | Nov 21 - Dec 02 | Writing | Grade 5 Writing enrollment counts entered on Schoolhouse |
| 2011 | Nov 23 | GHS GT | Winter GHS GT test booklets shipped to Pearson |
| 2011 | Nov 28 - Jan 6 | EOCT | ****EOCT Winter Administration**** |
| 2011 | Nov 29 - Jan 9 | EOCT | Pick up Winter 2011 EOCT test booklets/answer documents from systems |
| 2011 | Dec - Jan | EOCT | EOCT class rosters posted electronically |
| 2011 | Dec 5 | EOCT | EOCT enrollment e-mails from GaDOE to systems |
| 2011 | Dec 5 - 9 | GHS GT | Winter GHS GT results to arrive in systems |
| 2011 | Dec 5 - Jan 4 | GHS GT | Spring 2012 GHS GT enrollment counts entered on Pearson Access |
| 2011 | Dec 8 - Dec 9 | WORKSHOPS | CRCT Enrollment System & OnLine Re-Test Webinars |
| 2011 | Dec 9 & 13 | WORKSHOPS | CRCT-M Enrollment System Webinars |
| 2011 | Dec 12 - Jan 13 | CRCT & CRCT-M | Spring 2012 CRCT & CRCT-M enrollment counts entered |
| 2011 | Dec 29 | Writing | Grade 8 Writing Update Bulletin to arrive in systems |
| 2012 | Jan 3 - 13 | EOCT | Spring EOCT enrollment counts entered on PearsonAccess |
| 2012 | Jan 3 - 13 | EOCT | Spring EOCT local scanning enrollment entered on PearsonAccess |
| 2012 | Jan 3 - 6 | Writing | Grade 8 Writing materials to arrive in systems |
| 2012 | Jan 4 - 6 | WORKSHOPS | Grade 8 Writing Pre-Administration Webinars |
| 2012 | Jan 6 | GAA | Update Bulletin from GaDOE to Systems |
| 2012 | Jan 9 - 13 | ACCESS for ELLs | Systems Receive Materials Shipment |
| 2012 | Jan 9 - Mar 30 | GAA | ****GAA Retest Option #3**** |
| 2012 | Jan 9 - Mar 16 | NAEP | NAEP Age 9 Long Term Trend Assessment |
| 2012 | Jan 9 | GKIDS | GKIDS Mid Year Data Checkpoint |
| 2012 | Jan 13 - 18 | GAA | Reports Arrive- Retest Option #1 |
| 2012 | Jan 17- 27 | EOCT | ****EOCT Retest Administration**** |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|----------------|-----------------|---|
| 2012 | Jan 17 - Mar 2 | ACCESS for ELLs | ****ACCESS for ELLs Test Administration**** |
| 2012 | Jan 18 - Feb 3 | Pre-ID | Pre-ID Cycle 3 file due from systems to GaDOE Technology (CRCT, CRCT-M) |
| 2012 | Jan 18 | Writing | ****Grade 8 Writing Main Administration**** |
| 2012 | Jan 19 | Writing | ****Grade 8 Writing Main Administration Make-up**** |
| 2012 | Jan 23 - Mar 2 | NAEP | ****NAEP Assessments**** |
| 2012 | Jan 24 - 26 | WORKSHOPS | Grade 3 Writing Assessment Webinars |
| 2012 | Jan 26 | Writing | Grade 8 Writing Assessment answer documents to arrive at GCA |
| 2012 | Jan 31 - Feb 1 | GAA | SDIFs, Pre-ID Labels and Return Kits arrive in Systems |
| 2012 | Jan 31 - Feb 2 | WORKSHOPS | CRCT and GHSWT Pre-Administration Webinars & GAA Mid-Admin. Webinars |
| 2012 | Feb 3 & 6 | WORKSHOPS | CRCT-M Pre-Administration Webinars |
| 2012 | Feb 3 | EOCT | Winter 2011 EOCT reports delivered to GaDOE and systems |
| 2012 | Feb 6 - 17 | EOCT | EOCT Mid-Month/Retest Administration |
| 2012 | Feb 9 | Writing | Grade 5 Writing Assessment Update Bulletin from GaDOE to systems |
| 2012 | Feb 14 - 17 | Writing | Spring GHSWT materials to arrive in systems |
| 2012 | Feb 15 - 17 | WORKSHOPS | Grade 5 Writing Pre-Administration Webinars |
| 2012 | Feb 21 - 24 | Writing | Grade 5 Writing materials to arrive in systems |
| 2012 | Feb 23 | GHSWT | Spring GHSWT Update Bulletin from GaDOE to systems |
| 2012 | Feb 23 | Writing | Grade 3 Writing Assessment Update Bulletin from GaDOE to systems |
| 2012 | Feb 29 | GHSWT | ****GHSWT Retest Administration**** |
| 2012 | Mar 1 | GHSWT | ****GHSWT Retest Administration Make-up**** |
| 2012 | Mar 1 | CRCT & CRCT-M | CRCT & CRCT-M Update Bulletin from GaDOE to systems |
| 2012 | Mar 5 - 9 | Writing | Grade 8 Writing Assessment results to arrive in systems |
| 2012 | Mar 5 - 8 | ACCESS for ELLs | Systems Return Materials to MetriTech |
| 2012 | Mar 5 - 9 | GHSWT | Spring GHSWT materials to arrive in systems |
| 2012 | Mar 5 - 16 | EOCT | EOCT Mid-Month/Retest Administration |
| 2012 | Mar 6 - 8 | WORKSHOPS | EOCT Pre-Administration Webinars |
| 2012 | Mar 7 | Writing | ****Grade 5 Writing Main Administration**** |
| 2012 | Mar 8 | Writing | ****Grade 5 Writing Main Administration Make-up**** |
| 2012 | Mar 8 | WORKSHOPS | GKIDS Mid Administration Workshop Webinars |
| 2012 | Mar 8 | GHSWT | Spring GHSWT and BST-W answer documents to arrive at GCA |
| 2012 | Mar 12 | EOCT | EOCT enrollment e-mails from GaDOE to systems |
| 2012 | Mar 13 | GKIDS | GKIDS Mid-Administration Workshop |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|-----------------|-----------------|--|
| 2012 | Mar 15 | Writing | Grade 5 Writing Assessment answer documents to arrive at GCA |
| 2012 | Mar 15 - 30 | GAA | Systems return portfolios to Questar |
| 2012 | Mar 19 - May 25 | NAEP | NAEP Age 17 Long Term Trend Assessment |
| 2012 | Mar 19 - 30 | EOCT | Summer EOCT enrollment counts entered on PearsonAccess |
| 2012 | Mar 19 - 30 | EOCT | Summer EOCT local scanning enrollment entered on PearsonAccess |
| 2012 | Mar 19 - Apr 04 | CRCT & CRCT-M | CRCT and CRCT-M test materials shipped to systems |
| 2012 | Mar 19 - 30 | Writing | ***Grade 3 Writing Assessment Evaluation*** |
| 2012 | Mar 19 - 30 | GHSGT | ***Spring GHSGT and BST Main Administration*** |
| 2012 | Mar 28 | GHSGT | Week 1 Spring GHSGT answer documents to arrive at GCA |
| 2012 | Apr 2 - May 4 | CRCT | ***CRCT Main Administration*** |
| 2012 | Apr 2 - May 4 | CRCT-M | ***CRCT-M Main Administration*** |
| 2012 | Apr 4 | GHSGT | Week 2 Spring GHSGT answer documents to arrive at GCA |
| 2012 | Apr 6 | Writing | Grade 3 Writing Assessment completed in web application |
| 2012 | Apr 9 - 11 | GHSWT | Spring GHSWT results to arrive in systems |
| 2012 | Apr 9 | EOCT | Spring 2012 EOCT materials shipments begin |
| 2012 | Apr 9 - May 9 | CRCT-M | CRCT-M test materials pick up (scorables and non-scorables) |
| 2012 | Apr 10 - 20 | ACCESS for ELLs | Data Validation Window |
| 2012 | Apr 13 | GHSGT | Spring GHSGT booklets shipped to Pearson |
| 2012 | Apr 16 - 27 | GHSGT | Summer GHSGT enrollment counts entered on PearsonAccess |
| 2012 | Apr 16 - 27 | GHSWT | Summer GHSWT enrollment counts entered on Schoolhouse |
| 2012 | Apr 19 - May 14 | CRCT | CRCT test material pick up (scorables) |
| 2012 | Apr 23 - Jun 1 | EOCT | ***EOCT Spring Administration*** |
| 2012 | Apr 24 - Jun 4 | EOCT | Pick up Spring 2012 EOCT test booklets/answer documents from systems |
| 2012 | Apr - Jun | EOCT | EOCT class rosters posted electronically |
| 2012 | Apr 26 - May 21 | CRCT | CRCT test material pick up (non-scorables) |
| 2012 | Apr 30 - May 4 | Writing | Grade 5 Writing Assessment results to arrive in systems |
| 2012 | May 7 - 18 | AP | ***AP Administration Window*** |
| 2012 | May 7 - 11 | Writing | Grade 3 Writing Assessment results to arrive in systems |
| 2012 | May 7 - 11 | ACCESS for ELLs | Reports Shipped to GaDOE and Systems |
| 2012 | May 7 - 11 | GHSGT | Spring GHSGT results to arrive in systems |
| 2012 | May 8 - 25 | ACCESS for ELLs | Correction Window |
| 2012 | May 9 - 10 | WORKSHOPS | ACCESS Post Assessment Webinars |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|------------------|---------------|--|
| 2012 | May 11 | GKIDS | GKIDS End of Year Data Due |
| 2012 | May 14 - Jun 01 | CRCT | CRCT individual printed reports delivered to systems |
| 2012 | May 14 - Jul 27 | CRCT | ****CRCT Summer Retest Administration**** |
| 2012 | May 14 - Jul 27 | CRCT-M | ****CRCT-M Summer Retest Administration**** |
| 2012 | May 21 - Aug 03 | CRCT | System submit CRCT Grade 3, 5, & 8 Retest scorable test materials |
| 2012 | May 29 - Aug 14 | CRCT & CRCT-M | CRCT & CRCT-M Grades 3, 5 & 8 Retest results shipped to systems |
| 2012 | Jun 1 - 7 | GAA | Reports Arrive in Systems for Main Administration, Retest Options # 2 and #3 |
| 2012 | Jun 4 - 6 | EOCT | Summer 2012 EOCT materials to arrive in systems |
| 2012 | Jun 8 - Aug 3 | CRCT & CRCT-M | Systems submit CRCT Grade 3, 5 & 8 Retest nonscorable test materials |
| 2012 | Jun 13 - 15 | WORKSHOPS | GAA Post- Assessment Webinars |
| 2012 | Jun 11 - 22 | GHS GT | Fall GHS GT enrollment counts entered on Pearson Access |
| 2012 | Jun 11 - 22 | GHS WT | Fall GHS WT enrollment counts entered on SchoolHouse |
| 2012 | Jun 18 - Jul 20 | EOCT | ****EOCT Summer Administration**** |
| 2012 | Jun 18 - Jul 20 | EOCT | ****EOCT Retest Administration**** |
| 2012 | Jun 19 - Jul 23 | EOCT | Pick up Summer 2012 EOCT test booklets/answer documents from systems |
| 2012 | Jun - Jun | EOCT | EOCT class rosters posted electronically |
| 2012 | Jun 22 | GHS WT | Summer GHS WT Update Bulletin from GaDOE to systems |
| 2012 | Jun 25 - Jun 29 | CRCT & CRCT-M | CRCT & CRCT-M summary reports shipped to systems |
| 2012 | Jun 26 - 29 | GHS WT | Summer GHS WT materials to arrive in systems |
| 2012 | Jun 26 - 29 | GHS GT | Summer GHS GT materials to arrive in systems |
| 2012 | Jun 27 | GHS GT | Summer GHS GT Update Bulletin from GaDOE to systems |
| 2012 | Jun 29 | EOCT | Spring 2012 EOCT reports delivered to GaDOE and systems |
| 2012 | Jul TBD | EOCT | EOCT Data Review |
| 2012 | Jul 16 - 20 | GHS GT | ****Summer GHS GT and BST Administration**** |
| 2012 | Jul 16 - 20 | CRCT | CRCT Item/Data Review |
| 2012 | Jul 16 - 27 | GHS GT | Winter GHS GT enrollment counts entered |
| 2012 | Jul 18 | GHS WT | ****GHS WT Retest Administration**** |
| 2012 | Jul 25 | GHS WT | Summer GHS WT and BST-W answer documents to arrive for scoring |
| 2012 | Jul 25 | GHS GT | Summer GHS GT answer documents to arrive for scoring |
| 2012 | July 27 - Aug 10 | OAS | Year end-OAS is closed for operation and data is purged from the system |
| 2012 | Aug 03 | GHS GT | Summer GHS GT test booklets shipped to vendor |
| 2012 | Aug 6 - 17 | EOCT | ****EOCT Mid-Month/Retest Administration**** |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|-----------------|-----------------|---|
| 2012 | Aug 09 - 10 | WORKSHOPS | GAA Teacher Training Webinars |
| 2012 | Aug 10 | EOCT | Summer 2012 EOCT reports delivered to GaDOE and systems |
| 2012 | Aug 13 - 17 | GHSGT | Summer GHSGT results to arrive in systems |
| 2012 | Aug 13 - 17 | GHSWT | Summer GHSWT results to arrive in systems |
| 2012 | Aug 13 - 14 | WORKSHOPS | GAA Teacher Training Webinars |
| 2012 | Aug 13 | OAS | 2012-13 Online Assessment System goes live with available content |
| 2012 | Aug 24 | WORKSHOPS | GAA Teacher Training Webinars |
| 2012 | Aug 27 | WORKSHOPS | GAA Teacher Training Webinars |
| 2012 | Aug 27 - 29 | GAA | Shipment #1 - Binders, Manuals, Forms, Informational Materials Arrive |
| 2012 | Aug 30 | GKIDS | GKIDS Pre-Administration Workshop Webinar |
| 2012 | Sep 4 - Nov 09 | GAA | ****Fall Administration Window- Retest Option #1**** |
| 2012 | Sep 4 - Mar 29 | GAA | ****GAA Main Administration and Retest Option #2**** |
| 2012 | Sept 6 | WORKSHOPS | GKIDS Pre-Administration Workshop Webinar |
| 2012 | Sep 10 - 14 | GHSGT | ****Fall GHSGT and BST Administration**** |
| 2012 | Sept 11 | WORKSHOPS | NAEP Pre-Administration Workshop Webinar |
| 2012 | Sept 13 | WORKSHOPS | NAEP Pre-Administration Workshop Webinar |
| 2012 | Sep 17 - 28 | EOCT | ****EOCT Mid-Month/Retest Administration**** |
| 2012 | Oct 3 | GHSWT | ****GHSWT Main Administration**** |
| 2012 | Oct 4 | GHSWT | ****GHSWT Main Administration Make-up**** |
| 2012 | Oct TBD | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2012 | Nov 1 - 30 | GAA | Enrollment Information Entered and Modified |
| 2012 | Nov 5 - 16 | GHSGT | ****Winter GHSGT and BST Administration**** |
| 2012 | Nov TBD | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2012 | Nov 14 | GHSGT | Week 1 Winter GHSGT answer documents to arrive at vendor |
| 2012 | Nov 21 | GHSGT | Week 2 Winter GHSGT answer documents to arrive at vendor |
| 2013 | Nov 26 - Jan 4 | EOCT | ****EOCT Winter Administration**** |
| 2013 | Jan 04 | GAA | Update Bulletin from GaDOE to Systems |
| 2013 | Jan 07 - Mar 29 | GAA | ****Winter Retest Window- Retest Option #3**** |
| 2013 | Jan 11 | GKIDS | GKIDS Mid Year Data Checkpoint |
| 2013 | Jan 14 | GAA | Reports Arrive- Retest Option #1 |
| 2013 | Jan 22 - Mar 5 | ACCESS for ELLs | ****ACCESS for ELLs Test Administration**** |
| 2013 | Jan 23 | Writing | ****Grade 8 Writing Main Administration**** |

2011 - 2013 Georgia Assessment Calendar

Updated October 2011

| YEAR | DATE(S) | TOPIC | TOPIC DETAILS |
|------|-------------------------|-----------|--|
| 2013 | Jan 24 | Writing | ****Grade 8 Writing Main Administration Make-up**** |
| 2013 | Jan 28 - Mar 8 | NAEP | ****NAEP Assessments**** |
| 2013 | Feb TBD | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2013 | Feb 27 | GHSWT | ****GHSWT Retest Administration**** |
| 2013 | Feb 28 | GHSWT | ****GHSWT Retest Administration Make-up**** |
| 2013 | Mar TBD | EOCT | ****EOCT Mid-Month Online Administration**** |
| 2013 | Mar 6 | Writing | ****Grade 5 Writing Main Administration**** |
| 2013 | Mar 7 | Writing | ****Grade 5 Writing Main Administration Make-up**** |
| 2013 | Mar 12 | WORKSHOPS | GKIDS Mid Administration Workshop Webinar |
| 2013 | Mar 14 | WORKSHOPS | GKIDS Mid Administration Workshop Webinar |
| 2013 | Mar 18 - 29 | Writing | ****Grade 3 Writing Assessment Evaluation**** |
| 2013 | Mar 18 - 29 | GHSGT | ****Spring GHSGT and BST Main Administration**** |
| 2013 | Apr 1 - May 3 | CRCT | ****CRCT Main Administration**** |
| 2013 | Apr 1 - May 3 | CRCT-M | ****CRCT-M Main Administration**** |
| 2013 | Apr 22 - May 31 | EOCT | ****EOCT Spring Administration**** |
| 2013 | May 10 | GKIDS | GKIDS End of Year Data Due |
| 2013 | May 13 - Jul 26 | CRCT | ****CRCT Summer Retest Administration**** |
| 2013 | May 13 - Jul 26 | CRCT-M | ****CRCT-M Summer Retest Administration**** |
| 2013 | Jun 3 - 7 | GAA | Reports Arrive in Systems for Main Administration, Retest Options # 2 and #3 |
| 2013 | Jun 17 - Jul 19 | EOCT | ****EOCT Summer Administration**** |
| 2013 | Jul 15 - 19 (Tentative) | GHSGT | ****Summer GHSGT and BST Retest Administration**** |
| 2013 | July 17 (Tentative) | GHSWT | ****GHSWT Retest Administration**** |
| | | | |